


# 2025 Project Map Redwood County, MN

Updated  
1/6/2025

**2025 Roadway Project Locations**  
 = Bituminous Rehabilitation/Overlay (May-Aug 25)  
 = Chip Seal TBD (Jun-Aug 2025)

**Bridge Replacements Pending Design/Funding**  
 = 2025     = 2026     = 2027-2029



Lyon County

Murray County

Cottonwood County

Brown County

Renville County

Yellow Medicine County

**Roads**

- Federal and State
- County State Aid
- All other County and Township


**Boundaries**

- Cities
- Townships
- Counties

**Water**

- Lakes
- Rivers

Created by Redwood County GIS Specialist 1/24/2017 using data created by Redwood County. This map is for informational purposes only. Redwood County is not responsible for any inaccuracies herein contained. No responsibility is assumed for damages or other liabilities due to the accuracy, availability, use or misuse of the information herein provided.



## Bridge Replacements Key - Pending Design and/or Funding

● = 2025 Location

● = 2026 Location

● = 2027-2029 Location

### 2025-2026 Bridge List

1. Br. 89830 CSAH 10 (funds secured)
  2. 92859 CSAH 45 Box (funds secured)
  3. 94129 CSAH 7 Box (funds secured) (40-40-40)
  4. 4329 CSAH 1 D. Box (fund secured)
  5. 89872 CR 57 Box (funds secured)
  6. 93245 CR 71 D. Box (funds secured)
  7. L9522 Three Lakes 270th St Box (funds secured) (12-20-20)
  8. L9886 Gales 170th Box (funds secured) (18-32-32)
  9. L9348 Sherman Porter Ave Box (funds secured) (10-18-18)
  10. L6933 Kintire Harvest Ave Box (funds secured) (14-24-24)
  11. 64511 CSAH 7 Triple Box (design in progress) (8-20-20)
  12. Br. 64532 CSAH 5 (design in progress) (16-30-30)
  13. 1195 CSAH 20 Box (funds secured, design in progress) (14-26-26)
  14. Br. 64505 Brookville Prairie Ave (design in progress) (30-40-40)
  15. Br. L6945 Delhi Impala Ave (design in progress) (28-40-40)
  16. L8563 Westline Bunker Ave Box (design in progress)
  17. L8764 Granite Rock Duncan Ave Box (design in progress)
  18. Br. 64513 CR 70 TBD (design in progress)
  19. Br. 64501 CSAH 11 (design TBD) (26-40-40)
  20. 92202 CSAH 5 Box (design TBD)
  21. Br. 89850 CSAH 17 Goldmine (funds secured, design in progress) (Closed)
- Target Year: 2025
- Target Year: 2026

### 2027-2029 Bridge List

22. L8558 Waterbury Grandview Ave RILB (TBD yr) (Township decision req'd) (16-24-24)
23. L8797 Waterbury 200th St RILB (TBD yr) (Township decision req'd)
24. L6880 Springdale 140th St Box (TBD yr) (design in progress - DNR) (12-22-22)
25. L6909 Springdale Crown Ave Box (TBD yr) (Township decision req'd) (3-0-0)
26. L6892 Springdale Aspen Ave Box (TBD yr) (design in progress - DNR) (10-16-16)
27. Br. 89888 CR 65 (2027) (design in progress) (22-38-38)
28. 89844 CSAH 16 Box (design in progress) (2029)
29. 92194 CSAH 101 Box (design in progress) (2029)
30. Br. 5745 CSAH 6 (2029) (design TBD)

### Bridges Under Design - TBD Build Year (NOT ON MAP)

31. Br. L8766 Granite Rock Frontier Ave (TBD yr) (design in progress)
32. Br. L8767 Granite Rock Fairview Ave (TBD yr) (design in progress)
33. L9684 Charlestown Knox Ave Box (TBD yr) (design in progress)
34. L9778 Springdale Bunker Ave Box (TBD yr) (design in progress)
35. 95578 Springdale 160th St. Box (TBD yr) (design in progress)
36. L8763 Granite Rock Eagle Ave Box (TBD yr) (design in progress)
37. L8770 Granite Rock 230th Ave Box (TBD yr) (design in progress)
38. L8562 Westline 230th St. Box (TBD yr) (design in progress)
39. L9687 Springdale 110th St Box (TBD yr) (design in progress)
40. Br. 64527 Delhi Kenwood Ave (TBD yr) (design in progress)
41. Br. 64538 Willow Lake Kenwood Ave (TBD yr) (design in progress) (24-40-40)
42. Br. L9347 Paxton 300th St TBD (TBD yr) (design in progress) (34-0-0)
43. Br. 3824 CSAH 2 (TBD yr) (design in progress) (22-34-34)
44. Br. 4065 CSAH 2 (TBD yr) (design in progress) (40-40-40)